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04/07/2006DATA DATE:
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The contents of this report for this month (Data Date:                      ) are as follows:
           
          Projects Added
          Projects Deleted
          Projects Rescheduled
          Design Projects without Construction
          Projects which Failed to Advertise
          The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above 
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.”   Projects 
that are to be constructed by other agencies are listed in the section that follows.
          Index This section is sorted by route and begining mile post. 
 

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at:  (602) 
712-7678.
          
          
PROGRAM AND PROJECT MANAGEMENT TEAM 

ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

HIGHWAYS

TO:        ALL USERS OF THE ACTIVE PROJECT STATUS REPORT. 
FROM:  PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

http://www.azdot.gov/Highways/ppms
This information is also available on ADOT’s Internet @:

04/07/2006

APRIL 2006

04/21/2006PUBLISHED DATE:

b1757
Line



“A/C”  Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an 
“A” is not present, then the date is the current working view.
 
Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

ACTIVE PROJECT STATUS REPORT
GLOSSARY

COG -                              Council of Governments
 
CPS ID -                           Four-character key field used by the critical path scheduling system to identify a project 

Data Date -                      Reflects the status of activities and PRB actions as of the date. Bid Advertisements 
 
 
Date PRB Shifted -          Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'
 
Env Clr  -                          Environmental Clearance

IGA -                                 InterGovernmental Agreement

JPA -                                Joint Project Agreement

Kick-off -                           Project Kick-off team meeting

Map/Srv -                          Mapping and Survey

AP  Apache GH Graham MO Mohave SC Santa Cruz
CH Cochise GI Gila NA Navajo SW Statewide
CN Coconino LA La Paz PM Pima YU Yuma
GE Greenlee MA Maricopa PN Pinal YV Yavapai

County Abbreviations:

are as of the end of the month.



ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

MP / BMP -                       Mile Post / Beginning Mile Post
 
OSD -                                Optimum Start for Design. This is the latest date on which the design process should begin.

PDC -                                Pre-Design Completion
 
Planned B/A -                   Planned Bid Award Date

Planned St I – IV              Planned dates for design stages I through IV as determined by the original customized 
 

Program Cost -                 The programmed project cost in dollars including construction engineering.

R/W Clr -                          Right-of-Way Clearance

RTE -                                Route

T/C pl -                             Traffic Control Plans complete

TBD -                                To Be Determined

U/R Clr -                            Utilities and Railroad Clearance

Val Analysis -                    Value Analysis

X->Y                                  X – The number of times the project has moved since its original inclusion in the
                                                    
                                   
                                          Y – The number of months the project has moved from the original schedule date.

schedule dates.

5-Year Program.



RESOURCE ALLOCATION CODES
100 SYSTEM PRESERVATION 200 SYSTEM MANAGEMENT 300 SYSTEM IMPROVEMENT

110 PAVEMENT PRESERVATION 210 DEVELOPMENT SUPPORT 310 MINOR CAPACITY/ SPOT IMPROVEMENTS
111 STATEWIDE PAVEMENT PRES 211 DESIGN SUPPORT 311 DISTRICT MINOR PROJECTS
112 STATEWIDE MINOR PAVEMENT PRES 212 UTILITIES SUPPORT 312 TRAFFIC SIGNALS
113 PREVENTATIVE MAINTENANCE 213 RIGHT OF WAY SUPPORT 313 DISTRICT FORCE ACCOUNT

214 ENVIRONMENTAL SUPPORT
120 BRIDGE PRESERVATION 215 PLANNING SUPPORT 320 ROADSIDE FACILITIES IMPROVEMENTS
121 EMERGENCY REPAIRS 216 BRIDGE SUPPORT 321 STATE PARKS ROADS
122 MINOR UPGRADES 217 CONTRACT AUDITING 322 NEW REST AREAS
123 SCOUR RETROFIT 218 PRIMAVERA SUPPORT 323 NEW LANDSCAPING
124 SEISMIC RETROFIT 324 SCENIC, HISTORIC & TOURIST SIGNS
125 BRIDGE REPLACEMENT & REHAB 220 OPERATING SUPPORT 325 STATEWIDE ENHANCEMENT PROJECTS
126 BRIDGE INSPECTION & INVENTORY 221 TRAINING

222 WORK ZONE SAFETY 330 MAJOR CAPACITY/OPERATIONAL
130 SAFETY PROGRAM 223 OUTDOOR ADVERTISING CONTROL 331 SPOT CAPACITY & OPERATIONAL
131 BLUNT END GUARDRAIL REPLACEMENT 224 COMMUNITY RELATIONS SUPPORT 332 TRAFFIC INTERCHANGE PROGRAM
132 HAZARD ELIMINATION PROGRAM 225 PRIVATIZATION SUPPORT 333 CLIMBING/PASSING LANE PROGRAM
133 ROCKFALL CONTAINMENT 226 SIB CAPITALIZATION 334 ROUTE TURNBACK PROJECTS
134 HIGHWAY RAIL CROSSINGS 227 RISK MANAGEMENT INDEMNIFICATION 335 ITS PROGRAM

228 PROFESSIONAL & OUTSIDE SERVICES
140 PUBLIC TRANSIT 229 PARTNERING SUPPORT 340 CORRIDOR IMPROVEMENTS
141 PUBLIC TRANSIT SUPPORT 236 FEDERAL TAX EVASION PROGRAM 341 CORRIDOR IMPROVEMENTS

150 ROADSIDE FACILITIES 230 PROGRAM OPERATING CONTINGENCIES
151 REST AREA REHABILITATION 231 DESIGN MODIFICATIONS CONTINGENCY
152 LANDSCAPING REHABILITATION 232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
160 OPERATIONAL FACILITIES 234 PROGRAM COST ADJUSTMENTS
161 SIGNAL WAREHOUSE & RPM’S 235 RIGHT OF WAY ACQUISITION
162 PORT OF ENTRY
163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION
165 EMERGENCY REPAIR PROJECTS



FY 2006

PHOENIX DISTRICT ADVERTISED PROJECTS

RESOURCE 
CODE #'S CPSID RTE MPCO TRACS PROJECT NAME TYPE OF WORK

PROGRAM 
COST (K)

ACTUAL 
BID DATE

AG1G    60 MA H636301C 71ST AVE-GRAND CANAL BRIDGE SURFACE IMPROVEMENTS $4,036152.0111 11/15/2005

IP1H   888 MA H665001C VARIOUS REGIONAL FREEWAYS QUIET PAVEMENT PHASE VI $10,400  0.0126 10/24/2005114

CR1G    60 MA H648601C US-60 AGUA FRIA RIVER - NEW RIVER OLDER DRIVER PROGRAM $410147.2132 10/06/2005

DV1H   999 SW H680301C SW THRIE-BEAM GUARDRAIL TRANS CONSTRUCTION $250  0.0132 02/09/2006

GB1H    17 MA HX18201C I-17 & CAREFREE HWY INTERCHANGE TEMP SIGNAL/RDWAY IMPROVEMENTS $720224.0311 09/14/2005

YU1F   101L MA H619002C SKUNK CREEK TO UNION HILLS CST AUX LANES $2,000 13.0311 10/06/2005

VO1E   202L MA H591303C POWER ROAD - ELLIOT ROAD CONSTRUCT LANDSCAPE $3,700 33.2323 03/01/2006

VP1E   202L MA H591103C FRYE RD - POWER ROAD CONSTRUCT LANDSCAPE $6,250 36.7323 01/26/2006

VR1E   202L MA H591203C GILBERT RD - FRYE RD CONSTRUCT LANDSCAPE $5,200 41.3323 02/09/2006

VS1E   202L MA H538103C ARIZONA AVE - GILBERT RD CONSTRUCT LANDSCAPE $2,641 44.7323 08/04/2005

NM1C   202L MA H541703C WILD HORSE PASS TI CONSTRUCT LANDSCAPE $1,853 54.8323 10/27/2005

HE1G   999 SW H660801C STATEWIDE VMS PH 6 CONSTRUCT VMS SIGNS $3,476  0.0335 03/30/2006



FY 2006

PHOENIX DISTRICT ADVERTISED PROJECTS

RESOURCE 
CODE #'S CPSID RTE MPCO TRACS PROJECT NAME TYPE OF WORK

PROGRAM 
COST (K)

ACTUAL 
BID DATE

QV1B   202L MA H578201C POWER RD - UNIVERSITY DR CONSTRUCT ROADWAY $147,100 23.3341 09/06/2005

PO1F    17 MA H644001C CACTUS ROAD CONSTRUCT DUAL LEFT TURN LANES $4,400209.9342 09/01/2005

BJ1G    60 MA H590001C 83RD AVE & PEORIA DES & CST AT-GRADE PED XING $1,247150.5342 10/20/2005

RM1E    60 MA H664901C GILBERT - POWER CONSTRUCT HOV/SOV LANES $70,200184.0342 07/22/2005

QW1B   202L MA H578301C UNIVERSITY DR - SOUTHERN AVE CONSTRUCT ROADWAY $56,500 27.9342 08/23/2005



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT COST:
MP:

PROJECTS ADDED THIS MONTH

COMMENTS: (in thousands) BID READY: 



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS DELETED THIS MONTH

COMMENTS:
ORIGINAL  
BID DATE:



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS RESCHEDULED THIS MONTH

COMMENTS: TO:FROM:
RESCHEDULED:

BID READY: 

E

DB1G
   17 MA H642301C

I-17, 16TH ST - BUCKEYE RD
CONSTRUCT SCREEN WALL
PROJ MGR: BEASLEY     PH: 712-7645      $3,035

194.9
PROJECT RESCHEDULED BY THE 
PRB.                                                                  
                                                                          

                            

APR 06
E

MAR 06

SP1B
 101LMA H491401C

600-1-554  SRPMIC BOUNDARY - CAMELBACK
CONSTRUCT LANDSCAPE
PROJ MGR: MCCALLY     PH: 712-7646      $6,550

 45.1
PROJECT RESCHEDULED BY THE 
PRB.                                                                  
                                                                          

                            

MAR 06
E

MAR 06 *

* NOTE~ Bid Ready dates can remain the same, 
while the Bid Advertisement dates change.



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJCT NAME:

TYPE OF WORK:
PROJECT MANAGER:

MP:

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

COMMENTS:
 FISCAL 
YEAR:DISTRICT:

FUNDING START

DIST DESIGN BUDGET:

E

GG1H    10 MA
303L TO DYSART ROAD
DESIGN
PROJ MGR: MERCADO   PH: 712-8689        

  0.0
E 0920

E $4,620

LC1G    85 MA
SR-85, BETWEEN I-8 & I-10
DESIGN, R/W, & UTILITIES
PROJ MGR: JEREZ       PH: 712-7187      

120.0
E 0620

E $989

JN1H   101L MA H595605D
RAMP METERING - VARIOUS LOCATIONS
DESIGN RAMP METER PROJECT
PROJ MGR: BARKER     PH: 712-4281       

  0.0
E 0620

E $400

HF1H   101L MA
TATUM BLVD - PRINCESS DRIVE
DESIGN HOV LANES
PROJ MGR: MCCALLY     PH: 712-7646      

 31.0
E 0920

E $2,000



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROGRAM COST:
MP:

PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

COMMENTS: FY:(in thousands)

FISCAL YEAR: 0620

PHSP
 101L MA H334401C

PIMA RD, MCDOWELL - VIA LINDA,IGA
ROADWAY WIDENING

$2,000
 42.0

06

E

FISCAL YEAR: 0920

QT1F
 101L MA

BALBOA DRIVE
CST MULTI-USE PATH BRIDGE
NOT ASSIGNED 1                          

$2,000
 53.5

09

E



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

PHOENIX DISTRICT

MANAGER: 

GG1H E

   10   0.0MA
303L TO DYSART ROAD

DESIGN

$4,620

ELAINE MERCADO

602-712-8689

BID ADVERTISEMENT:  DESIGN 09 STUDY STARTED.
ADOT PROJECT MANAGER IS NOW ELAINE 
MERCADO.

PE1C E 010-B      

   10 127.7MA
BULLARD AVE TI

CONSTRUCT TI

$10,000
H678001C

KHALID 
SALAHUDDIN

602-712-8620331

BID ADVERTISEMENT:  TBD 06 ADOT WILL ADMINISTER DESIGN AND 
CONSTRUCTION OF THE NEW TI. DESIGN 
CONSULTANT SELECTED. PROJECT TO BE 
ADVERTISED FOR BIDS ON THE 28TH OF 
APRIL.

GH1H E

   10 133.0MA
SR 101L (AGUA FRIA)  TO I-17

CONSTRUCT GNRAL PURPOSE LANES

$68,000

ELAINE MERCADO

602-712-8689

BID ADVERTISEMENT:  TBD 09 STUDY STARTED.

SO1F E

   10 139.8MA
51ST AVENUE

CONSTRUCT TI IMPROVEMENTS

$150

ELAINE MERCADO

602-712-8689342

BID ADVERTISEMENT:  TBD 07 DESIGN UNDERWAY.

SM1F E 010-B(200) 

   10 140.7MA
43RD AVENUE

CONSTRUCT TI IMPROVEMENTS

$200
H668901C

ELAINE MERCADO

602-712-8689342

BID ADVERTISEMENT:  JUL 06 DESIGN UNDERWAY.

BA1G E 010-C      

   10 160.0MA
I-10 / RAY ROAD  TI

CONSTRUCT TI IMPROVEMENTS

$6,138
H662701C

KHALID 
SALAHUDDIN

602-712-8620342

BID ADVERTISEMENT:  MAR 06

FX1C E 010-C      

   10 161.2MA
SR 202L (SANTAN) TO RIGGS ROAD

CONST HOV & GEN PURPOSE LANE

$42,000
H505101C

JIM ROMERO

602-712-7196341

BID ADVERTISEMENT:  TBD 09

HK1H E

   17   0.0MA
DIXILETA DRIVE

CONSTRUCT TI

$8,200

STEVE BEASLEY

602-712-7645

BID ADVERTISEMENT:  JUN 06 DESIGN STARTED.  FUNDED BY JPA WITH 
CITY OF PHOENIX.  STAGE II SUBMITTAL 
WAS 12/12/05.SAME SCHEDULE AS 
H617801C  /GL1H. STAGE IV SUBMITTAL 
3/29/06.



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

PHOENIX DISTRICT

MANAGER: 

DB1G E

   17 194.9MA
I-17, 16TH ST - BUCKEYE RD

CONSTRUCT SCREEN WALL

$3,035
H642301C

STEVE BEASLEY

602-712-7645

BID ADVERTISEMENT:  JUN 06 FINAL SUBMITTAL 1/13/06. AD DELAYED FOR 
ADDITIONAL FUNDING.  COP TO PROVIDE 
EXTRA FUNDS, PROJECT MUST GO 
THROUGH PRB PROCESS PER RESOURCE 
ADMINISTRATION.

WT1E E 017-A      

   17 198.8MA
BUCKEYE ROAD, NB ON-RAMP

RAMP IMPROVEMENTS

$1,500

STEVE BEASLEY

602-712-7645342

BID ADVERTISEMENT:  TBD 07

CT1G E 017-A-513  

   17 199.0MA
VARIOUS LOCATIONS

PUMPHOUSE SAFETY UPGRADES PHII

$520
H602003C

ORLANDO JEREZ

602-712-7187

BID ADVERTISEMENT:  TBD 06 PROJECT SUBMITTED TO C&S FOR FINAL 
REVIEW.

GK1H E

   17 204.9MA
BETHANY HOME RD TO NORTHERN AVE

DSGN/CONST PED WLKWY ALNG FRTG

$2,295

STEVE BEASLEY

602-712-7645

BID ADVERTISEMENT:  TBD 10

PN1F E 017-A      

   17 208.9MA
PEORIA AVE/CACTUS AVE

DRAINAGE IMPROVEMENTS

$5,000

STEVE BEASLEY

602-712-7645331

BID ADVERTISEMENT:  TBD 07 KICKOFF MEETING HELD APRIL 2005.STAGE 
II DESIGN SUBMITTAL 8/1/2005.  STAGE III 
SUBMITTAL WAS 1/6/06.

RC1E E 017-A      

   17 211.0MA
GREENWAY - THUNDERBIRD

DRAINAGE IMPROVEMENTS

$4,000

STEVE BEASLEY

602-712-7645341

BID ADVERTISEMENT:  TBD 06 STAGE III DESIGN SUBMITTAL 8/1/2005.  
STAGE IV SUBMITTED 1/6/06.

RD1E E 017-A      

   17 215.0MA
SR 101L - CAREFREE HWY (SR 74)

RECONSTRUCT & WIDEN

$154,000

STEVE BEASLEY

602-712-7645342

BID ADVERTISEMENT:  TBD 07 DCR AND ENVIRONMENTAL 
DETERMINATION COMPLETED.  FINAL 
DESIGNER SELECTED, DESIGN TO BEGIN IN 
MAY 06.

PP1F E

   17 215.9MA
DEER VALLEY RD TI

ADD 2ND WB LT TURN LN,WIDEN AP

$1,911

STEVE BEASLEY

602-712-7645342

BID ADVERTISEMENT:  TBD 06 CANCELLED.  IMPROVEMENTS WILL BE 
MADE AS PART OF I-17 WIDENING PROJECT.



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

PHOENIX DISTRICT

MANAGER: 

GL1H E

   17 218.5MA
JOMAX ROAD TI

CONSTRUCT NEW TI

$14,800
H617801C

STEVE BEASLEY

602-712-7645

BID ADVERTISEMENT:  JUN 06 DESIGN UNDERWAY.  STAGE II SUBMITTAL 
WAS 12/12/05.  STAGE IV MARCH 29 '06.

QD1C E 017-A      

   17 224.0MA
SR 74 TI, CAREFREE HIGHWAY

RECONSTRUCT TI

$7,700
H516101C

STEVE BEASLEY

602-712-7645331

BID ADVERTISEMENT:  TBD 07 ROUNDABOUT PROJECT CANCELLED. 
RESCOPING COMPLETE.  WILL REDESIGN TI 
IMPROVEMENTS.

AX1G E

   51   9.5MA
SHEA BLVD - LOOP 101

CONSTRUCT HOV LANES

$47,400
H647901C

RON MCCALLY

602-712-7646342

BID ADVERTISEMENT:  JAN 07 FDCR COMPLETE AND DISTRIBUTED 10/05.  
FINAL DESIGN UNDERWAY, KICK-OFF MTG. 
WAS ON 2/21/06.  STAGE II DUE 4/14/06.  
CONSTRUCTION IN FY 07

FC1G E

   60  85.0MA
AGUILA TO WICKENBURG

SYS PRES-RSTOR/REHAB/RESURFACEH657301C

HALDUN 
GUVENEN

602-712-7725

BID ADVERTISEMENT:  JUL 06 STAGE IV PLANS WERE SENT 3/16/06. THIS 
PROJECT WAS MOVED TO FY09. WE WILL 
SHELVE IT AFTER STAGE IV. WE ARE 
WORKING ON STAGE IV COMMENT 
RESOLUTION.

SI1F E 060-B(004)A

   60 111.0MA
US-60, WICKENBURG

CONST TURN LANES

$4,868
H595801C

RICHARD WEEKS

602-712-8283

BID ADVERTISEMENT:  JUN 06

GO1H E

   60 138.0MA
303L(ESTRELLA) - 101L(AGUA FRIA)

WIDEN ROADWAY

$24,000

JIM ROMERO

602-712-7196

BID ADVERTISEMENT:  TBD 09

GP1H E

   60 148.9MA
SR 101L (AGUA FRIA) - MCDOWELL RD

WIDEN ROADWAY

$27,165

JIM ROMERO

602-712-7196

BID ADVERTISEMENT:  TBD 10

PS1F E 060-B      

   60 148.9MA
101L - 83RD AVE

WIDEN ROADWAY

$4,500

JIM ROMERO

602-712-7196342

BID ADVERTISEMENT:  TBD 07



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

PHOENIX DISTRICT

MANAGER: 

GQ1H E

   60 172.0MA
I-10 TO SR 101L (PRICE)

CONSTRCT GENERAL PURPOSE LANES

$8,000

KHALID 
SALAHUDDIN

602-712-8620

BID ADVERTISEMENT:  TBD 10

DY1H E 060-C-505  

   60 184.0MA
GILBERT RD -  POWER RD

CONSTRUCT LANDSCAPE

$4,100
H680901C

KHALID 
SALAHUDDIN

602-712-8620

BID ADVERTISEMENT:  TBD 07 STAGE IV PLANS SUBMITTED JULY 21, 2005. 
PROJECT IS ON SCHEDULE.  VELUMS ARE 
PLOTTED AND AWAITING REPRODUCTION. 
PROJECTED BID DATE SPRING, 2007.

RN1E E 060-C      

   60 186.0MA
HIGLEY ROAD TI

CONSTRUCT DUAL LEFT TURN LANES

$1,300

KHALID 
SALAHUDDIN

602-712-8620342

BID ADVERTISEMENT:  TBD 06 INITIAL PA SUBMITTED ON MAY 31, 2005 TO 
PRE-DESIGN. COMMENTS RECEIVED ON 
INITIAL PA. CONSULTANT WORKING ON 
FINAL PA. FINAL PA IS BEING ROUTED FOR 
SIGNATURE.

GT1H E

   74  13.0MA
US 60 - 303L, MP 13 - MP 15 (EB)

CONSTRUCT PASSING LANE

$2,000

BAHRAM DARIUSH

602-712-8427

BID ADVERTISEMENT:  TBD 10

GU1H E

   74  20.0MA
60 - 303, MP 20 - MP 22(EB & WB)

CONSTRUCT PASSING LANES

$2,000

BAHRAM DARIUSH

602-712-8427

BID ADVERTISEMENT:  TBD 08

LC1G E

   85 120.0MA
SR-85, BETWEEN I-8 & I-10

DESIGN, R/W, & UTILITIES

$989

ORLANDO JEREZ

602-712-7187

BID ADVERTISEMENT:  DESIGN 06 PRB APPROVED DECREASING THIS ITEM BY 
642K.  NEW PROGRAMMED AMOUNT IS 347K

MC1G E

   85 149.4MA
MP 149.40 - MP 152.01

RECONSTRUCT & WIDEN

$16,200

ORLANDO JEREZ

602-712-7187

BID ADVERTISEMENT:  TBD 09

LS1E E 085-B(008) 

   85 150.4MA
MC 85 TO SOUTHERN

CONSTRUCT ROADWAY

$10,129
H595504C

ORLANDO JEREZ

602-712-7187341

BID ADVERTISEMENT:  JUL 06



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

PHOENIX DISTRICT

MANAGER: 

WW1G E

   85 152MA
SOUTHERN AVE TO I-10

CONSTRUCT ROADWAY

$8,602
H595514C

ORLANDO JEREZ

602-712-7187

BID ADVERTISEMENT:  TBD 07 CONSULTANT WILL SUBMIT FEE PROPOSAL.

RY1E E     -087-B(009) 

   87 194.0MA
FOREST BOUNDARY  - NEW FOUR PEAK

SHOULDER WIDENING/MEDIAN

$10,500
H521101C

KWI-SUNG KANG

602-712-7959341

BID ADVERTISEMENT:  TBD 07

JN1H E

  101L   0.0MA
RAMP METERING - VARIOUS LOCATIONS

DESIGN RAMP METER PROJECT

$400

DEBRA BARKER

602-712-4281

BID ADVERTISEMENT:  DESIGN 06 THIS PROJECT IS SCHEDULED FOR 
CONSTRUCTION IN 2007. A KICK OFF 
MEETING FOR THE COMBINED PROJECT 
WILL BE HELD IN JANUARY.

HD1H E

  101L   0.0MA
90TH ST TO SR 202L (RED MTN)

CONSTRUCT FMS

$8,910

DEBRA BARKER

602-712-4281

BID ADVERTISEMENT:  TBD 07 PART OF THIS PROJECT IS BEING DONE 
WITH THE L101 HOV WIDENING PROJECT . A 
PA IS CURRENTLY UNDERWAY. PA SHOULD 
BE FINALIZED BY MARCH 1ST.

SI1E E 101-A      

  101L   0.0MA
I-10 TO MC 85

WIDEN ROADWAY

$3,500

RON MCCALLY

602-712-7646342

BID ADVERTISEMENT:  TBD 08 FUTURE PROJECT

HE1H E

  101L   2.0MA
I10-I17 & I10 - 83RD AVE-101L

SYSTM ENHNCMNT-TRFIC MGT &ENGR

$2,885
H666601C

DEBRA BARKER

602-712-4281

BID ADVERTISEMENT:  JUL 06 STAGE III PLANS WERE RECEIVED IN 
NOVEMBER, EXTRA SETS ARE AVAILABLE IF 
NEEDED. PROJECT STILL ON SCHEDULE 
FOR JULY BID.

DG1H E 101-A-516  

  101L   5.2MA
BETHANY HOME RD, NORTH HALF

CONSTRUCT TI

$15,165
H679501C

RON MCCALLY

602-712-7646

BID ADVERTISEMENT:  MAY 06 FINAL DESIGN ON-GOING.   STAGE IV 
SUBMITTAL WAS 2/15/06.  PS&E SUBMITTAL 
WILL BE MARCH 14TH, WITH  
PLANNED/SCHEDULED BID ADV. DATE OF 
MAY 14, 2006.

QQ1F E 101-A      

  101L   8.0MA
NORTHERN AVE - 31ST AVE

DSGN & CNST MEDIAN LANDSCAPING

$1,300

RON MCCALLY

602-712-7646323

BID ADVERTISEMENT:  TBD 07 FUTURE FY PROJECT, BID DATE TBD.



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

PHOENIX DISTRICT

MANAGER: 

HF1H E

  101L  31.0MA
TATUM BLVD - PRINCESS DRIVE

DESIGN HOV LANES

$2,000

RON MCCALLY

602-712-7646

BID ADVERTISEMENT:  DESIGN 09 FDCR DISTRIBUTED TO ADOT TECHNICAL 
GROUPS (1/11/06).  FUTURE FY  PROJECTS. 
DESIGN, FY (09)

QS1F E

  101L  33.5MA
64TH STREET TI

CST NEW FREEWAY INTERCHANGE

$18,000
H624001C

RON MCCALLY

602-712-7646342

BID ADVERTISEMENT:  APR 06 DESIGN ON-GOING, STAGE IV SUBMITTAL 
COMPLETED ON(1/17/06).  PS&E SUBMITTAL 
WAS MARCH 14TH,06.  PROJECT WILL BE 
DELAYED TO FY 07, ENVIRONMENTAL 
ISSUES.

SJ1E E 101-B      

  101L  34.5MA
PRINCESS DR TO 90TH STREET

DESIGN & CONSTRUCT FMS

$8,500

RON MCCALLY

602-712-7646335

BID ADVERTISEMENT:  TBD 07 FUTURE FY PROJECT.

BY1G E

  101L  36.0MA
PRINCESS DR TO JCT 202L (RED MTN)

CONSTRUCT HOV LANES

$76,000

RON MCCALLY

602-712-7646

BID ADVERTISEMENT:  TBD 07 FDCR DISTRIBUTED ON (1/11/06). FINAL 
DESIGN CONSULTANT SELECTION 
COMPLETE. TARGET NTP IN LATE MARCH, 
06.  CONSTRUCTION IN FY 07.

PHSP E 101-B      

  101L  42.0MA
PIMA RD, MCDOWELL - VIA LINDA,IGA

ROADWAY WIDENING

$2,000
H334401C

 

341

BID ADVERTISEMENT:  IGA 06

SP1B E 600-1-554  

  101L  45.1MA
SRPMIC BOUNDARY - CAMELBACK

CONSTRUCT LANDSCAPE

$6,550
H491401C

RON MCCALLY

602-712-7646323

BID ADVERTISEMENT:  JUN 06 IN-HOUSE DESIGN PS&E UPDATED. MAINT. 
JPA COMPLETE/NEEDS EXECUTION WITH 
SRPMIC. ADVERTISE FOR BID IN JUNE.

S9SP E 101-B      

  101L  48.0MA
PIMA ROAD EXTENSION

CONSTRUCT ROADWAY

$3,634
H387501C

RON MCCALLY

602-712-7646341

BID ADVERTISEMENT:  TBD 07

CU1G E 101-C(004) 

  101L  51.0MA
SR 202L (RED MTN) TO BASELINE RD

CONSTRUCT HOV LANES

$20,000
H693701C

RON MCCALLY

602-712-7646

BID ADVERTISEMENT:  TBD 08 FDCR DISTRIBUTED (1/11/06). FINAL DESIGN 
CONSULTANT SELECTED.  DRAFT COST 
PROPOSAL WAS RECIEVED MARCH 1ST, 06, 
UNDER REVIEW.  FUTURE FY PROJECT.



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

PHOENIX DISTRICT

MANAGER: 

QT1F E

  101L  53.5MA
BALBOA DRIVE

CST MULTI-USE PATH BRIDGE

$2,000

NOT ASSIGNED

520-620-5417342

BID ADVERTISEMENT:  IGA 09

IH1H E 101-A-517  

  101L  55.0MA
PRICE FWY @ BASELINE RD

RECONST OF SEWER SYSTEMH688401C

ELAINE MERCADO

602-712-8689

BID ADVERTISEMENT:  NOV 06

HG1H E

  101L  55.0MA
BASELINE RD TO SR 202L (SANTAN)

CONSTRUCT HOV LANES

$28,000

RON MCCALLY

602-712-7646

BID ADVERTISEMENT:  TBD 10 FDCR COMPLETED AND DISTRIBUTED ON 
(1/11/06).  FUTURE FY PROJECT.

HH1H E

  101L  55.0MA
BASELINE RD TO SR 202L (SANTAN)

DESIGN & CONSTRUCT FMS

$5,500

DEBRA BARKER

602-712-4281

BID ADVERTISEMENT:  TBD 10 THIS PROJECT IS SCHEDULED FOR APRIL 
2006 BID ADVERTISEMENT.  BID READY 
DATE IS FEB. 2006.

QV1F E

  101L  56.6MA
LOOP 101  GUADALUPE TO LOOP 202

NEW FACILITIES - ENGINEERING

$2,100
H666501C

FARZANA YASMIN

602-712-8328342

BID ADVERTISEMENT:  TBD 06 ANTICIPATED BID DATE IS JUNE 1ST,2006.

VJ1E E 153-A      

  153   0.0MA
SUPERIOR AVE - UNIVERSITY DRIVE

CONSTRUCT LANDSCAPE

$610

RON MCCALLY

602-712-7646323

BID ADVERTISEMENT:  JUN 07 FUTURE FY PROJECT, IF THE ROADWAY 
CONSTRUCTION PROJECT IS COMPLETED.

QHSP E 153-A      

  153   0.0MA
SUPERIOR AVE - UNIVERSITY DRIVE

CONSTRUCT ROADWAY

$16,000
H544001C

RON MCCALLY

602-712-7646342

BID ADVERTISEMENT:  TBD 07 STAGE II SUBMITTAL COMPLETE, 
10/15/2004.  VE STUDY COMPLETE.  FINAL 
DESIGN ON-HOLD, PENDING CITY OF 
PHOENIX TRAFFIC STUDY.  ESTIMATED 
STUDY COMPLETION 6/06.

HY1H E

  202L   8.0MA
RURAL RD - SR-101 WB

WIDEN ROADWAY

$9,000

ELAINE MERCADO

602-712-8689

BID ADVERTISEMENT:  TBD 09 SCOPING UNDERWAY.



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

PHOENIX DISTRICT

MANAGER: 

HZ1H E

  202L  10.0MA
SR-101L TO GILBERT RD

CONST HOV/SOV LANES

$29,000

ELAINE MERCADO

602-712-8689

BID ADVERTISEMENT:  TBD 09 SCOPING UNDERWAY.

IA1H E

  202L  10.0MA
SR-101L TO SR-87

CONSTRUCT FMS

$6,000

DEBRA BARKER

602-712-4281

BID ADVERTISEMENT:  TBD 09

VL1E E 202-B      

  202L  23.3MA
POWER RD - UNIVERSITY DR

CONSTRUCT LANDSCAPE

$5,400

ELAINE MERCADO

602-712-8689323

BID ADVERTISEMENT:  JAN 07

II1H E 202-B-513  

  202L  27.0MA
UNIVERSITY DR - SOUTHERN AVE

CONSTRUCT LANDSCAPEH688901C

ELAINE MERCADO

602-712-8689

BID ADVERTISEMENT:  NOV 06

QW1F E 202-B      

  202L  27.8MA
UNIVERSITY DR - SOUTHERN AVE

CONSTRUCT LANDSCAPE

$1,744

ELAINE MERCADO

602-712-8689323

BID ADVERTISEMENT:  JUN 07 LANDSCAPE DESIGN CONSULTANT 
SELECTION UNDERWAY.

QY1F E 202-B-512  

  202L  29.0MA
US 60 / 202L TI

CONSTRUCT LANDSCAPE

$5,634
H689101C

ELAINE MERCADO

602-712-8689323

BID ADVERTISEMENT:  JUN 07

HJ1H E

  303L   0.0MA
HAPPY VALLEY RD TO I-17 (INTERIM)

CONSTRUCT INTERIM ROADWAY

$200,000

STEVE BEASLEY

602-712-7645

BID ADVERTISEMENT:  TBD 08 DCR DELIVERY DELAYED.

KN1H E

  888   0.0MA
QUIET PAVEMENT PH VII

CONSTRUCT QUIET PAVEMENTH694501C

STEVE MISHLER

602-712-8678

BID ADVERTISEMENT:  MAR 06



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

PHOENIX DISTRICT

MANAGER: 

DW1G E 900-A(070) 

  999   0.0SW
SW NON-INTERSTATE - WSTRN REGION

SHOULDER RUMBLE STRIPS

$572
H598003C

RICHARD WEEKS

602-712-8283

BID ADVERTISEMENT:  TBD 07 PER C&S RECOMMENDATION THIS 
PROJECT WILL BE ADVERTISED FOR BID IN 
SEPTEMBER 2006.

GI1G E HES -999-A(020)

  999   0.0SW
VARIOUS STATEWIDE HIGHWAYS

REPLACE BLUNT-END GUARDRAIL

$1,500
H650801C

STEVE MISHLER

602-712-8678132

BID ADVERTISEMENT:  TBD 07  

SL1F E

  999   0.0MA
MAG REGIONWIDE

CONSTRUCT RAMP METERS

$500

DEBRA BARKER

602-712-4281

BID ADVERTISEMENT:  TBD 06 TRACS FOR THIS PROJECT IS H5956 05C.

DV1G E HES -900-A(069)

  999   0.0SW
SW NON-INTERSTATE -  NRTHN REGION

SHOULDER RUMBLE STRIPS

$314
H598002C

RICHARD WEEKS

602-712-8283132

BID ADVERTISEMENT:  TBD 07 PER C&S RECOMMENDATION THIS 
PROJECT WILL BE ADVERTISED FOR BID IN 
SEPTEMBER 2006.

HE1G E S   -999-A-505  

  999   0.0SW
STATEWIDE VMS PH 6

CONSTRUCT VMS SIGNS

$3,476
H660801C

MANI KUMAR

602-712-8110335

BID ADVERTISEMENT:  MAR 06
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ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*

BID READY TYPE OF WORKPROJECT NAMETRACS # PROJECT #MPCORTECPS ID FISCAL YR

E
GG1H    10 MA 303L TO DYSART ROAD DESIGN  0.0 0920DESIGN  FY 09

PE1C    10 MA H678001C BULLARD AVE TI CONSTRUCT TI127.7 0620TBD  FY 06

GH1H    10 MA SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GNRAL PURPOSE LANES133.0 0920TBD  FY 09

SO1F    10 MA 51ST AVENUE CONSTRUCT TI IMPROVEMENTS139.8 0720TBD  FY 07

SM1F    10 MA H668901C 43RD AVENUE CONSTRUCT TI IMPROVEMENTS140.7 0720JUN 06

BA1G    10 MA H662701C I-10 / RAY ROAD  TI CONSTRUCT TI IMPROVEMENTS160.0 0620MAR 06

FX1C    10 MA H505101C SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.2 0920TBD  FY 09

HK1H    17 MA DIXILETA DRIVE CONSTRUCT TI  0.0 0620JUN 06

DB1G    17 MA H642301C I-17, 16TH ST - BUCKEYE RD CONSTRUCT SCREEN WALL194.9 0620APR 06

WT1E    17 MA BUCKEYE ROAD, NB ON-RAMP RAMP IMPROVEMENTS198.8 0720TBD  FY 07

CT1G    17 MA H602003C VARIOUS LOCATIONS PUMPHOUSE SAFETY UPGRADES PHII199.0 0620TBD  FY 06

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DSGN/CONST PED WLKWY ALNG FRTG204.9 1020TBD  FY 10

PN1F    17 MA PEORIA AVE/CACTUS AVE DRAINAGE IMPROVEMENTS208.9 0720TBD  FY 07

RC1E    17 MA GREENWAY - THUNDERBIRD DRAINAGE IMPROVEMENTS211.0 0620TBD  FY 06

RD1E    17 MA SR 101L - CAREFREE HWY (SR 74) RECONSTRUCT & WIDEN215.0 0720TBD  FY 07

PP1F    17 MA DEER VALLEY RD TI ADD 2ND WB LT TURN LN,WIDEN AP215.9 0620TBD  FY 06

GL1H    17 MA H617801C JOMAX ROAD TI CONSTRUCT NEW TI218.5 0620JUN 06

QD1C    17 MA H516101C SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI224.0 0720TBD  FY 07

AX1G    51 MA H647901C SHEA BLVD - LOOP 101 CONSTRUCT HOV LANES  9.5 0720JAN 07

FC1G    60 MA H657301C AGUILA TO WICKENBURG SYS PRES-RSTOR/REHAB/RESURFACE 85.0 0720JUN 06

SI1F    60 MA H595801C US-60, WICKENBURG CONST TURN LANES111.0 0620MAY 06

GO1H    60 MA 303L(ESTRELLA) - 101L(AGUA FRIA) WIDEN ROADWAY138.0 0920TBD  FY 09

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.9 1020TBD  FY 10

PS1F    60 MA 101L - 83RD AVE WIDEN ROADWAY148.9 0720TBD  FY 07

GQ1H    60 MA I-10 TO SR 101L (PRICE) CONSTRCT GENERAL PURPOSE LANES172.0 1020TBD  FY 10

DY1H    60 MA H680901C GILBERT RD -  POWER RD CONSTRUCT LANDSCAPE184.0 0720TBD  FY 07



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*

BID READY TYPE OF WORKPROJECT NAMETRACS # PROJECT #MPCORTECPS ID FISCAL YR

RN1E    60 MA HIGLEY ROAD TI CONSTRUCT DUAL LEFT TURN LANES186.0 0620TBD  FY 06

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.0 1020TBD  FY 10

GU1H    74 MA 60 - 303, MP 20 - MP 22(EB & WB) CONSTRUCT PASSING LANES 20.0 0820TBD  FY 08

LC1G    85 MA SR-85, BETWEEN I-8 & I-10 DESIGN, R/W, & UTILITIES120.0 0620DESIGN  FY 06

MC1G    85 MA MP 149.40 - MP 152.01 RECONSTRUCT & WIDEN149.4 0920TBD  FY 09

LS1E    85 MA H595504C MC 85 TO SOUTHERN CONSTRUCT ROADWAY150.4 0720JUN 06

WW1G   85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY152 0720TBD  FY 07

RY1E    87 MA H521101C FOREST BOUNDARY  - NEW FOUR PEAKS SHOULDER WIDENING/MEDIAN194.0 07    -087-B(009) 20TBD  FY 07

JN1H   101 MA RAMP METERING - VARIOUS LOCATIONS DESIGN RAMP METER PROJECT  0.0 0620DESIGN  FY 06

HD1H   101 MA 90TH ST TO SR 202L (RED MTN) CONSTRUCT FMS  0.0 0720TBD  FY 07

SI1E   101 MA I-10 TO MC 85 WIDEN ROADWAY  0.0 0820TBD  FY 08

HE1H   101 MA H666601C I10-I17 & I10 - 83RD AVE-101L SYSTM ENHNCMNT-TRFIC MGT &ENGR  2.0 0720APR 06

DG1H   101 MA H679501C BETHANY HOME RD, NORTH HALF CONSTRUCT TI  5.2 0620MAY 06

QQ1F   101 MA NORTHERN AVE - 31ST AVE DSGN & CNST MEDIAN LANDSCAPING  8.0 0720TBD  FY 07

HF1H   101 MA TATUM BLVD - PRINCESS DRIVE DESIGN HOV LANES 31.0 0920DESIGN  FY 09

QS1F   101 MA H624001C 64TH STREET TI CST NEW FREEWAY INTERCHANGE 33.5 0620APR 06

SJ1E   101 MA PRINCESS DR TO 90TH STREET DESIGN & CONSTRUCT FMS 34.5 0720TBD  FY 07

BY1G   101 MA PRINCESS DR TO JCT 202L (RED MTN) CONSTRUCT HOV LANES 36.0 0720TBD  FY 07

PHSP   101 MA H334401C PIMA RD, MCDOWELL - VIA LINDA,IGA ROADWAY WIDENING 42.0 0620IGA  FY 06

SP1B   101 MA H491401C SRPMIC BOUNDARY - CAMELBACK CONSTRUCT LANDSCAPE 45.1 0620MAR 06

S9SP   101 MA H387501C PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 0720TBD  FY 07

CU1G   101 MA H693701C SR 202L (RED MTN) TO BASELINE RD CONSTRUCT HOV LANES 51.0 0820TBD  FY 08

QT1F   101 MA BALBOA DRIVE CST MULTI-USE PATH BRIDGE 53.5 0920IGA  FY 09

HG1H   101 MA BASELINE RD TO SR 202L (SANTAN) CONSTRUCT HOV LANES 55.0 1020TBD  FY 10

HH1H   101 MA BASELINE RD TO SR 202L (SANTAN) DESIGN & CONSTRUCT FMS 55.0 1020TBD  FY 10

IH1H   101 MA H688401C PRICE FWY @ BASELINE RD RECONST OF SEWER SYSTEM 55.0 0720NOV 06

QV1F   101 MA H666501C LOOP 101  GUADALUPE TO LOOP 202 NEW FACILITIES - ENGINEERING 56.6 0620TBD  FY 06



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*

BID READY TYPE OF WORKPROJECT NAMETRACS # PROJECT #MPCORTECPS ID FISCAL YR

QHSP   153 MA H544001C SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT ROADWAY  0.0 0720TBD  FY 07

VJ1E   153 MA SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT LANDSCAPE  0.0 0720MAY 07

HY1H   202 MA RURAL RD - SR-101 WB WIDEN ROADWAY  8.0 0920TBD  FY 09

HZ1H   202 MA SR-101L TO GILBERT RD CONST HOV/SOV LANES 10.0 0920TBD  FY 09

IA1H   202 MA SR-101L TO SR-87 CONSTRUCT FMS 10.0 0920TBD  FY 09

VL1E   202 MA POWER RD - UNIVERSITY DR CONSTRUCT LANDSCAPE 23.3 0720DEC 06

II1H   202 MA H688901C UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.0 0720OCT 06

QW1F   202 MA UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.8 0720MAY 07

QY1F   202 MA H689101C US 60 / 202L TI CONSTRUCT LANDSCAPE 29.0 0720MAY 07

HJ1H   303 MA HAPPY VALLEY RD TO I-17 (INTERIM) CONSTRUCT INTERIM ROADWAY  0.0 0820TBD  FY 08

KN1H   888 MA H694501C QUIET PAVEMENT PH VII CONSTRUCT QUIET PAVEMENT  0.0 0620FEB 06

DV1G   999 SW H598002C SW NON-INTERSTATE -  NRTHN REGION SHOULDER RUMBLE STRIPS  0.0 07HES -900-A(069)A 20TBD  FY 07

SL1F   999 MA MAG REGIONWIDE CONSTRUCT RAMP METERS  0.0 0620TBD  FY 06

HE1G   999 SW H660801C STATEWIDE VMS PH 6 CONSTRUCT VMS SIGNS  0.0 06S   -999-A-505  20MAR 06

GI1G   999 SW H650801C VARIOUS STATEWIDE HIGHWAYS REPLACE BLUNT-END GUARDRAIL  0.0 07HES -999-A(020)A 20TBD  FY 07

DW1G   999 SW H598003C SW NON-INTERSTATE - WSTRN REGION SHOULDER RUMBLE STRIPS  0.0 0720TBD  FY 07



          http://www.azdot  . .gov/Highways/ppms/


